

**TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE - III)**

**Equity Action Plan: Dec 2020 to March 2021**

**Name of Institute: Women Institute of Technology, Dehradun**

**Part A: For soft activities:**

Sl. No.	Activity	Action to be taken	Coordinator from the institute	Executing agency	Date & duration	Frequency	Whether continuing from last action plan or new activity	Indicator to measure outcome (should be quantifiable)	Estimated Expenditure	Sustainability Plan (Whether the activity will be conducted after the completion of the project Yes/No)	If yes, what will be the source of funding
1.	For Encouraging Entrepreneurship & Equity	One Week Course for First Year	Ms. Konika Mukherjee & Mrs. Neetu Prajapati	Individual Industry Experts	Dec 2020-Jan 2021 & 1 week	Once	New Activity	Feedback from Participants	40000	No	
2.	Providing High-Quality Bio-degradable Sanitary Napkins and First	Procurement	Mrs. Neetu Prajapati & Dr. Ankita Bisht	Individual	Jan 2021	Once	New Activity	Feedback	50000	No	

	Aid Medicines										
3.	Self Defense Course for Staff and Students	Short Term Course	Ms. Konika Mukherjee & Ms. Rekha Rani	Individual	Feb 2021 & 1 month	Once	New Activity	Certificate	1,00,000	No	
4.	Expert Lecture on Gender Sensitization & Equity	Lecture	Ms. Rekha Rani	Individual Institute expert /professor	Dec 2020 & 1-2 hours	Once	New Activity	Feedback	15,000	No	
5.	UHV Programme	Lecture Series	Dr. Ashish Bagwari	Individual Experts from various Institute	Feb 2021 & 3 days	Once	New activity	Certificate/Feedback	3,00,000	No	
6.	Scholarship Committee	Help/guide in providing scholarships to needy students	Dr. Shilpi Mittal Panwar & Mr. Hitanshu	Project institute with state or centre schemes	On going process	Continuous Process	Continuous Process	-	-	Yes	Project institute with state or centre schemes
7.	Training & Placement	Motivate students for civil exams	Dr. Shilpi Mittal Panwar & Dr. Navrattan	Individual	December, 2020 & 2 hours	Once	New activity		10,000	No	
8.	Training & Placement	Improve students' soft & technical skills	Dr. Shilpi Mittal Panwar & Dr. Navrattan	Individual industry experts	December, 2020 to March 2021	Will be an on-going process	New activity	Placement percentage	1,00,000	No	

9.	Training & Placement	Bridging the gap between academia & industry	Dr. Shilpi Mittal Panwar & Dr. Navrattan	Individual	January, 2021 & 2 hr	Once	New activity	-	15,000	No	
10.	Training & Placement	Learning in COVID times	Dr. Shilpi Mittal Panwar	Individual	January, 2021& 2 hr	Once	New activity	-	15,000	No	

**Part B: For Minor Civil works**

Sl. No.	Activity	Coordinator from the institute	Executing agency	Date & duration	Indicator to measure outcome	Estimated Expenditure	Labor management Plan submitted to NPIU/SPIU (Yes/No/In process)	Sustainability Plan (Whether the activity will be conducted after the completion of the project Yes/No)	If yes, what will be the source of funding

Note:

- a. For suggestive activity please refer column 1 of table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)

- b. If the activities are being carried out by the outside agency, mention name of the agency
- c. Same activity if repeated should be mentioned in a new row
- d. While specifying the indicator please refer column 5 “monitoring Indicators” table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)
- e. The amount should be mentioned in rupees only, no lakhs etc.